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International Specialists in the Environmental Sciences 

March 20, 1985 

491566 

Mr. Richard Shafer, Project Manager 
Northern Engineering International Company 
P.O. Box 4511 
3 Riverway at Woodway and Post Oak Lane 
Suite 725 
Houston, Texas 77210 

Dear Mr. Shafer: 

We appreciate the opportunity to be a part of the NEICo. team and to 
provide the personnel and services required to formulate a Quality 
Assurance (QA) Program and a Hazardous Environments Protection Pro
gram (HEPP) and to implement them at the job site. 

Objective 

The objectives of our involvement will be to assist you and your other 
contractors to: 

I 
Identify and fulfill all permit needs; 

• Properly decontaminate and/or dispose of the facilities 
to be dismantled; 

• Establish and monitor employee health and safety (H&S) 
programs; 

• Properly document all activities under our purview; and 

• Do all in a manner that protects the employee and the 
public while minimizing the liability exposure of the 
owner and contractors. 

Scope of Work 

Specific elements of our scope of work include the following: 

• Provide HSS plans and protocol. 

• Provide HSS oversight of the contractor's training pro
gram and protocol. 

I • Establish standards for the selection and maintenance of 
personal protection of clothing and equipment 
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• Provide an appropriate medical surveillance program. 

• Provide personal hygiene and decontamination procedures. 

• Establish appropriate equipment decontamination proce
dures. 

• Establish the format of QA inspection reports, their dis
tribution, and problem resolution procedures. 

Stepped Approach 

To accomplish the preceding, we have found the following work order to 
be effective, both from the cost and technical aspects: 

1. We would formulate a task force to review existing documentation 
and previous site investigation reports to identify potential haz
ards and problems and where additional survey information may be 
required. 

2. Working closely with NEICo. personnel, formulate the general pro
gram needs. 

3. "Flesh out" the general approach and review its adequacy with our 
Health and Safety Advisory Committee. 

4. Working with NEICo., formulate an implementation plan and list of 
needed equipment, oversee training schedules and content, estab
lish documentation needs, etc. The overall goal will be to imple
ment sound health and safety practices without undue impact on 
worker productivity. 

5. Provide qualified personnel to monitor and document proper imple
mentation. They will have access to additional E & E staff exper
tise if/when unexpected situations arise that require new or 
changed protocol. 

6. Upon work completion (e.g., 24 to 30 months), . submit a final re
port containing all documentation. 

Level of Effort 

It is impossible to identify the requisite level of effort and needs 
without completion of Step 1. However, based on previous experience, 
we can provide a "ballpark" estimate of the work at 3-1/2 man-years, 
at an average of $50 per hour. The individuals to be employed would 
represent a mix of expertise and labor category, per the attached 
schedule. In addition, we would require a budget of about 15% to 
cover associated out-of-pocket expenses. 
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Beyond these needs would be the cost of employee protective clothing 
and equipment; field monitoring equipment (e.g., an organic vapor 
analyzer [OVA]); laboratory analyses; etc. Attahed are E & E's unit 
rates for field monitoring and personnel protection equipment. Also 
attached are E S E's unit rates for any required laboratory analysis. 
Overall, we would estimate: 

E 8 E Labor: $390,000 

We would expect a time-and-materials (TSM) contract to allow the 
needed flexibility to shape our involvement to meet your needs. We 
anticipate that expenses for required personal protection equipment 
and other incidental expenses will be invoiced as other direct 
charges. 

Staffing 

The work primarily would be done out of our Chicago office. That of
fice has an 80-person staff with in-depth capability for the proposed 
work. Depending on timing and schedule, we would submit a cadre of 
project personnel for your approval at contract initiation. 

Again, we appreciate the opportunity to be part of the NEICo. team and 
look forward to a successful and safe project. 

Sincerely, 

^ yCC/, /CU 

George W. Welsh 

GWW/mgs 

cc: Mr. Karl H. Frantzen / 
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Envlroffinentalt Safe^ and Health Quality Assurance Manager 

\ 

Responsibilities to Field Manager for all envlrorwental safety 

and i^alth activities of Contractors, 

ym review all contractors* procedures for: 

„ '"'f, 

t 4,^ 0 Safety and health training for v#orkers 

0 Hatardous waste Identification In terms of amounts and 

levels 

0 En^rger^y response to spills and accidents 

0 Waste removal* transportation and disposal 

0 Complaints and citations 

/ 
0 Waste description and analysis 

0 Loading, transportation and disposal 

Will In addition: 

0 Attend all permit hearings and agency meetings 

0 Approve waste transportation manifests by signature 

o Monitor training sessions and safety meetings 

0 Recoanttnd, where appropriate, procedural changes or 

solutions to mitigate unsafe conditions 

0 Prepare a weekly report on contractor performance 
r 

0 Attend raanageuwnt meetings as appropriate 

0 Obtain and analyze referee samples of questionable material 
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Mr. e«oirfte M. 
Ecology & finvlroaaieiit, Inc. 
195 Sngg Road 
P,D, Box D 
Inffala, WC» lork 14225 

Subject; Ecology &'Savlron^eot, Inc. 
PTO{>oaal - March 20, 1985 

Ofifir Mr. Selah: 

Conflraing our conversatioii of March 21, 19S5» 1 will 
ftrriTc at your Chicago office early P,M, of March 26th to 
rarlaw the followiflg with regard to your March 20, 1985 
proposal: 

1. 

2. 

Eariew your March 20, 1985 letter. In 
particular the "Stepped Approach" itess 

Reyiew "Stepped Approach" baaed on 24 
socrha - 40 hours per week scbedula. 
I aa requesting that you prepaife an 
outline schedule showing; 

A. Each "Stepped Approach" activity 
requireaent 

B. Manpower loading - field and hose 
office. 

i 

i 

It ' 
• "•; 
-r-j 

i : 

Baaed on Xtes 2. and project conditions 
stated feelow, 1 request yon prepare 
fixed price cost of aerwicca proposal 
for ail "Stepped Approach" activities. 

4. Frepare estimate of cost for all non-
salary related itcas yonr foresee based 
on '^Stepped Approach" such as: 

ii" 
•ft 
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1985, 

Coaputei Time 
Ssapltnt Equipment 
Anelytlcai Equipment 
Cost of Auslysla & Air Monitoring 
Tools 5 Clothing 
Special Ctilltlea 

Unit pricing for each non-salaried Item if not 
Included Is your March 20, 1983 letter, 

5, Interviews with your proposed Project Manager 
and field eaglneerfa). 

8- Project Condltlosa 

A. Scfaedul® - 24 ffiotttha - 40 hours per week 

B. Uefsolltios/Cleanup Contractors to obtain 
all poTsits - Surface and above ground cleanup only 

C. All analytical testing and air Kositoring 
costs are ontside cost of servicea. 

U, Field offlca space, sanitary facilities, 
limited field aecretarial time, ntllltlea 
(as telephone) will be provided by BiEICo. 

1 am looking forward to meeting with you on March 26, 

Yours very truly, 

B. J. Shafar 
Project Manager 

EJ5;ams 

Federal Esgrees 
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